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ESTIMATE RUN 01/07/2019

ESTIMATE SUMMARY 16:32:13

CONTID: C22415         ESTIMATE NO: 0001 PROG 2005

PCN: 22415-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP0501-069                  

US 50 S. DELTA PHASE 2 ADA RAM

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 486,443.10 PARTICIPATING $ $ 3,500.00

AWARD PROJECT AMT: 459,940.00 NON-PARTICIPATING 73,206.16

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,678.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.27

WORK DAYS

WORK DAYS

15.77%

409,736.94

76,706.16

76,706.16

75,027.33

$

$

$

$

3,500.00

73,206.16

76,706.16

0.00

76,706.16

-1,678.83

0.00

75,027.33

0.00

AMOUNT DUE 75,027.33 75,027.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,027.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/10/2018

12/10/2018

12/25/2018

09/06/2018

09/14/2018

10/05/2018

12/10/2018
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PCN: 22415-BID    ESTIMATE RUN 01/07/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

5,700.00000

0010 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0015 Removal of Sidewalk 0.000

81.600

202-00200  
 

4,080.0081.600

4,080.00

840.000

SY  

50.00000

0020 Removal of Curb and Gutter 0.000

67.400

202-00203  
 

2,359.0067.400

2,359.00

1,072.000

LF  

35.00000

0025 Removal of Curb, Gutter and Sidewalk 0.000

49.000

202-00204  
 

6,125.0049.000

6,125.00

59.000

LF  

125.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

179.000

SY  

30.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

743.000

SF  

6.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

225.00000

0045 Aggregate Bag 0.000

47.000

208-00035  
 

752.0047.000

752.00

200.000

LF  

16.00000

0050 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

2,588.001.000

2,588.00

1.000

EACH

2,588.00000

0055 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

4.000

EACH

162.00000
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PCN: 22415-BID    ESTIMATE RUN 01/07/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type III) 0.000

4.000

208-00056  
 

460.004.000

460.00

8.000

EACH

115.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

45.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

45.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

45.00000

0080 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

750.00000

0085 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

590.000

SF  

15.00000

0090 Aggregate Base Course (Class 6) 0.000

24.580

304-06000  
 

1,081.5224.580

1,081.52

76.000

TON 

44.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

178.000

SY  

50.00000

0100 6 Inch Plastic Pipe 0.000

10.000

603-50006  
 

1,250.0010.000

1,250.00

10.000

LF  

125.00000

0105 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

6.00000

0110 Concrete Sidewalk 0.000

58.200

608-00000  
 

4,015.8058.200

4,015.80

456.000

SY  

69.00000
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PCN: 22415-BID    ESTIMATE RUN 01/07/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Curb Ramp 0.000

41.000

608-00010  
 

5,658.0041.000

5,658.00

610.000

SY  

138.00000

0120 Detectable Warnings 0.000

9.500

608-00015  
 

2,090.009.500

2,090.00

20.000

SF  

220.00000

0125 Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

70.000

SF  

59.00000

0130 Curb and Gutter Type 2 (Section II-B) 0.000

58.600

609-21020  
 

2,168.2058.600

2,168.20

451.000

LF  

37.00000

0135 Curb, Gutter and Sidewalk Type 2 (Section MS) 0.000

13.100

609-22021  
 

799.1013.100

799.10

13.100

LF  

61.00000

0140 Mobilization 0.000

0.461

626-00000  
 

20,745.000.461

20,745.00

1.000

L S 

45,000.00000

0145 Public Information Services (Tier IV) 0.000

0.330

626-01104  
 

2,165.790.330

2,165.79

1.000

L S 

6,563.00000

0150 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

728.000

SF  

12.00000

0155 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

6.000

EACH

750.00000

0160 Flagging 0.000

83.250

630-00000  
 

2,247.7583.250

2,247.75

1,200.000

HOUR

27.00000

0165 Traffic Control Inspection 0.000

5.000

630-00007  
 

800.005.000

800.00

20.000

DAY 

160.00000
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PCN: 22415-BID    ESTIMATE RUN 01/07/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 0.000

9.000

630-00012  
 

6,156.009.000

6,156.00

55.000

DAY 

684.00000

0175 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

96.000.500

96.00

8.000

EACH

192.00000

0180 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

100.000

LF  

45.00000

0185 Construction Traffic Sign (Panel Size A) 0.000

11.500

630-80341  
 

345.0011.500

345.00

84.000

EACH

30.00000

0190 Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

210.007.000

210.00

24.000

EACH

30.00000

0195 Portable Message Sign Panel 0.000

1.500

630-80355  
 

6,720.001.500

6,720.00

3.000

EACH

4,480.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

3.000

EACH

960.00000

0205 Traffic Cone 0.000

75.000

630-80380  
 

150.0075.000

150.00

150.000

EACH

2.00000

0210 Stackable Vertical Panels 0.000

12.000

630-80393  
 

144.0012.000

144.00

60.000

EACH

12.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 22415-BID    ESTIMATE RUN 01/07/2019

PROJECT: NHPP0501-069                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Landscaping and Irrigation 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0240 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

36.87000

CAT 73,206.1673,206.16482,943.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 Sanitary Facility 0.000

1.000

620-00020  
 

3,500.001.000

3,500.00

1.000

EACH

3,500.00000

CAT 3,500.003,500.003,500.00CURRENT AMT0400 $ $ $

$ 76,706.1676,706.16$486,443.10$CURRENT AMTPROJECT TOTAL


